
Housing supply 
and trajectory

Inspector agrees that the Examination proceeds

Site assessment 
review and

partial update part 1
(filter out permitted 
sites and establish 
sites with potential)

Site 
Assessment 

part 2 – select 
preferred sites

Sustainability 
Appraisal

(appraise and refine 
growth options)

Finalise 
IDP

Habitat Regulations 
Assessment update

(air quality impacts of 
modelled A272 traffic flows)

Finalise 
SA/SEA 
report

Employment 
Needs 

Assessment 
Update topic 

paper

Gypsy, 
Traveller and 

Travelling 
Showpeople 

partial update

Strategic 
Flood Risk 

Assessment 
partial update

(sequential 
test)

Whole plan 
viability 
update

Finalise 
Transport 

Study 
Addendum 

By early April

By end of May

September

Draft main 
modifications – site 

allocations & 
policies

Appendix B – Horsham District Local Plan Provisional Work Programme  

= key evidence = supporting evidence updates

Stage 1 Hearings – consider housing requirement and supply
Late April

IDP – early 
site 

options

Spatial strategy development

Transport 
modelling 
of growth 
options

IDP – further inform 
site options 

(deliverability)

Market 
absorption 
(Housing 
Delivery 
Update)

Main mods consultation

Stage 2 hearings

By mid/late June

July-Aug

Supporting 
studies
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