

## Horsham District Council – Local Plan Provisional Timetable

	<b>HORSHAM</b>
<b>Stage</b>	<b>Dates</b>
<b>Evidence base / preparation of schedule of proposed main modifications</b>	Now to Mid-June
<b>Cabinet Meeting</b>	W/C 6 <sup>th</sup> July 2026
<b>Main Modifications Consultation</b>	Six Weeks 13/07/26 to 24/08/26
<b>Collation / summarisation of responses and share with Inspector</b>	No later than 28 <sup>th</sup> August 2026
<b>Advertise Hearings</b>	27/08/26 for 6 weeks
<b>Guidance Notes, Matters, and Issues produced</b>	04/09/2026
<b>Deadline for Hearing Statements</b>	25/09/2026
<b>Hearings</b>	2 weeks from 13 <sup>th</sup> October to 23 <sup>rd</sup> October
<b>Preparation of report</b>	October / November 2026
<b>Submission final report</b>	January 2027
<b>Plan Adoption</b>	January 2027 Date TBC