Appendix 4 Windfall Evidence Analysis and Summary

Table 1
Permissions 2015-16 large sites 5+ units
Total Units L . .. . L.
Permission . L L i Time from submission to Time from permission to
(Net Site Address Decision Date Validation Date Start Date Completion Date . .
.. Number completion completion
|)€fITlISSIEII1S)
14{DC/15/1545  |40-44 Brighton Rd 24/03/2016 10/07/2015 31-Mar-18 30/05/2019 3yrs 10 mnths 3yrs 2months
25|DC/15/0679  |South of Summerfold 16/11/2015 02/04/2015 31/03/2016 30/05/2017 2yrs 2months 1yr 6 mnths
11|DC/15/0674 Brooks Green Pk 08/09/2015 04/06/2015 31/03/2016 04/04/2017 1yr 10mnths 1yr 7mnths
45|DC/15/0611  |Horsham Gates 07/01/2016 18/03/2015 31/03/2016 18/06/2018 3yrs 4months 2yrs Smnths|
12|DC/15/0305 Linden House 30/07/2015 09/02/2015 31/03/2016 05/06/2017 2yrs 4mnths 1yr 11mnths)
8/Dc/15/0081  [Coach House 31/07/2015 12/01/2015 31/03/2018 03/06/2019 4yrs 5mnths 3yrs 11mnths
9|0C/14/2591  |Queens Head 18/11/2015 10/12/2014 31/03/2019 Not yet complete N/A N/A)
5|DC/14/2430 Fountain Inn 14/01/2015 27/11/2014 07/07/2016 30/05/2019 4yrs 10mnths 4yrs 8mnths|
6/0C/14/1999  |Hoots House 08/10/2015 17/09/2014 31/03/2016 01/04/2017 2yrs 6mnths 1yr 6mnths|
20|DC/14/1478 East 14 Alley Groves 07/05/2015 05/02/2015 31/03/2017 13/06/2018 3yrs 4mnth 3yrs 1 mth
17|DC/14/1187  |Durrants Village 04/09/2015 11/07/2014 31/03/2016 22/05/2019 4yrs 11mnths 3yrs 8mnths|
172]TOTAL

Large 5+ sites

Total 172 windfall units permitted

Small sites 1-4 units

89 windfall dwellings from 63 permissions

Medium sites 5-9 units

28 windfall dwellings

Major sites 10+ units

144 windfall dwellings (0 with OUT)

48 completions within 2 years 6 months from submission

65 extra completions within 3 years 6 months from submission

31 extra completions within 5 years from submission




Table 2

Permissions 2016-17 large sites 5+ units

Total Units L . L. . .
(Net Permission Site Address Decision Date Validation Date Start Date Completion Date Wi subr:nlssmn to Time from perr}‘llssmn to
o Number completion completion
permissions)

Demolition start 26 units demolished at 12 June

late 2017/early| 2018. 65 new units completed at
38|DC/16/2937  |Winterton Court, Horsham 22/03/2017 21/12/2016 2018 30th May 2019 2yrs 5 mnths 2yrs 2 mths|
59|DC/16/2872  |Prewetts Mill, Worthing Road 02/02/2017 24/12,/2016 05/06/2017| 26/05/2019 2yrs 5 mnths 2yrs 3 mnths,
96|DC/16/2812  |Park North, North Street, Horsham (Former HDC 07/02/2017 16/12/2016 21/06/2018, 30/05/2019 2yrs 5 mnths 2yrs 3 mnths
5|DC/16/1962 | The Old House 24 London Road Horsham 10/02/2017 30/08/2016 09/02/2017| 01/04/2018 1yrs 8mnths 1yr 2mnths
23|DC/16/1933 4 Brighton Road Horsham 13/10/2016 23/08/2016 31/03/20186] 12/06/2018 1yr 10mnths 1yr 8mnths

Not yet complete. Expected that

all 19 units will be complete
19|DC/16/1853  |Norfolk House 32-40 North Street Horsham 07/10/2016 16/08/2016 21/06/2018| 2019/2020 N/A N/
5|DC/16/1843  |Rusper Garage High Street Rusper Horsham 24/03/2017 15/08/2016 31/03/2018| 22-May-19 2yrs 9mnths 2yrs 2mths|

Not yet complete. 8 units

completed 2017/18. 66 units

completed 2018/19. 24 units left

to complete- expected to be
98|DC/15/2788  |Paula Rosa 15/12/2016 16/12/2015 31/03/2018, completed 2019/20 72 at 3yrs 3mnths N/

343[TOTAL
Large 5+ sites

Total 343 windfall units permitted

Small sites 1-4 units

158 windfall dwellings from 106 permissions

Medium sites 5-9 units

10 windfall dwellings

Major sites 10+ units

333 windfall dwellings (0 with OUT)

216 completions within 2 years 6 months from submission

72 extra completions within 3 years 6 months from submission




Table 3

Permissions 2017-18 large sites 5+ units

Total Units . . L. . .
(Net Permission Site Address Decision Date Validation Date Start Date Completion Date pE=heo suhr:nlssmn i Time from perr}‘llssmn to
. Number completion completion
permissions)

15|DC/15/2810  |Land at Steele Close 21/04/2017 04/02/2016 31/03/2019) Not yet complete N/A N/A|

Nearly complete at 30/05,/2019.
21|DC/16/2936  |Land at pelham and Waverley Courts 26/05/2017 13/01/2017 12/06/2018 All 21 will be built in 2019/20 N/A N/A|
9|DC/16/2934  |Garage Block Swann Way 26/05/2017 21/12/2016 31/03/2018| 30/05/2019 2yrs 5 mnths 2 yrs|
9|DC/16/2935  |Garage block, Sleets Road 26/05/2017 21/12/2016 31/03/2018| 30/05/2019 2yrs 5 mnths 2 yrs|
13|DC/16/1419  [Little Gilmans Cottage 11/07/2017 04/07/2016 31/03/2019) Not yet complete N/A N/A|
7|DC/16/1016  |Park North and Narth point 31/07/2017 04/05/2016 31/03/2018] 30/05/2019 3yrs 1yr 10mnths|

6 completed in 2018/2019. 8 left
14|DC/17/0566  |The Vicarage Church Street Warnham 15/08/2017 13/03/2017 31/03/2018 to complete in 2019/20 N/A N/A|

3 built at 22 May 2019*. 55 left to

build in years 2019/20 and
58|DC/16/2855 Land at the Holbrook Club Horsham 23/08/2017 24/01/2017 31/03/2018 2020/21 N/A N/A

Mot yet complete. Dueto
9|DC/16/2108 |Glebe Surgery Monastery Lane 08/09/2017 20/09/2016 31/03/2018 complete 2019/20 N/A N/A)

17 June 2019- all 75 dwellings
12|DC/17/1140  |Land North of West End Lane Henfield 28/09/2017 22/05/2017 31/03/2018 have been completed 2 yrs 2 mnths 1yr 9mnths|
6|DC/16/2401  |Land to the North of Northlands Cottages 28/09/2017 30/01/2017 31/03/2018 31/05/2019 2yrs 4mnths 1yr 8mnths|
6|DC/17/0638  |1st Floor Freshwater Parade The Bishopric 27/10/2017 20/03/2017| Not yet started N/A N/A N/A|

June 2019* Building demolished at 29 July

Hoardings up for 2019. Completions expected
49|DC/17/2148  [100 Station Road Century House Horsham 19/01/2018 25/09/2017 demolition 2019/2020 and 2020/21 N/A N/A|
10|DC/17/2592  |Albany House 14 Bishopric Horsham 21/02/2019 20/11/2017| Not yet started Not yet complete N/A N/A|

238| TOTAL

Large 5+ sites

Total 238 windfall units permitted

Small sites 1-4 units

111 windfall dwellings

Medium sites 5-9 units

46 windfall dwellings

Maijor sites 10+ units

192 windfall dwellings (0 with OUT)

12 completions within 2 years 6 months from submission
0 extra completions within 3 years 6 months from submission




Table 4

Permissions 2018-19 large sites 5+ units

Total Units . . .. . L.
(Net permission Site Address Decision Date Validation Date Start Date Completion Date LraiEn suhrlnlssmn to Time from perr}nsswon to
. Number completion completion
permissions)
8 DC/18/1120|Atlantic House, Jengers Mead 10/07/2018 30/05/2018 NJA N/A N/A N/A
5 DC/18/0111|Chilton, West Chiltington Road 25/04/2019 16/01/2018 31/03/2019 Mot yet completed N/A N/A
5| DC/18/0294|1A Clarence Road 05/06/2018 04/02/2018 23/05/2019 Not yet completed N/A N/A
9| DC/18/0018|Garage Block, Rowan Drive 18/09/2018 04/01/2018 03/06/2019 Not yet completed N/& N/A
8| DC/18/0584|Storrington Squash Club, Greyfriars Lane 16/10/2018 19/03/2018 N/A N/A N/& N/A|
5| DC/18/1603|Former Highway Depot, London Road 03/10/2018 03/08/2018 N/A N/A N/A N/A
227] Dc/17/2481|Kinwood Vale (Reserve Land) 04/10/2018) 07/11/2018 N/A N/A N/A N/ A
14| DC/18/1190|Land East of Billingshurst 25/10/2018 08/06/2018 03/06/2018 Not yet completed N/ N/A)
3| DC/17/2610|Parcel 10 Land East of Billingshurst 04/12/2017 26/03/2018 31/03/2019 Not yet completed N/ N/A|
8| DC/17/2352|Cedar Leas, Henfield 31/10/2018 23/10/2017 N/A N/A N/A N/A
29| DC/16/0728|Land Adjacent Railway Cottages 12/11/2018 31/03/2016 NJA NfA N/ N/A)
6| DC/18/2699|0kash and Weston, Worthing Road 08/03/2019 18/12/2018 N/A N/A N/A N/A
327\ TOTAL

Large 5+ sites

Total 327 windfall units permitted

Small sites 1-4 units

79 windfall dwellings

Medium sites 5-9 units

57 windfall dwellings

Major sites 10+ units

43 windfall dwellings (+227 with OUT)




Table 5

Permissions 2019-20 large sites 5+ units

Total Units
Permission . . . . Time from submission to Time from permission to
(Net Site Address Decision Date validation Date Start Date Completion Date . P .
. Number completion completion

permissions)
15| DC/M19/0153|Land at Bennetts Road 30/04/2019 22/01/2019 N/A N/A N/A N/A
13] DC/18/0995|welwyn, Hayes Lane 13/08/2018 15/05/2018 N/A) N/A N/A] N/A
11| DC/M90702|aAbbey House, Foundry Lane 20/05/2019 28/03/2019 N/A N/A N/A N/A)
':ﬁ| TOTAL

Small sites 1-4 units

66 windfall dwellings so far

Medium sites 5-9 units

0 windfall dwellings

Major sites 10+ units

39 windfall dwellings (0 with OUT)




Table 6

permissions 2015-2019

Summary Table of windfall
C

A B A+C B+C D E
small Sites 1-4 Medium sites 5-9 | Total Smalland | Total @ 60.4%
leaium sites - otal S5mall an ota .
units @ 100% Small sites @ 60.4% delivery ) N (' i Major sites 10+ (OUT) Major sites 10+ (not OUT)
) (100% delivery) | Medium @ 100%| small sites only
delivery
2015-16 89 54 28 117 82 1] 144
2016-17 158 95 10 168 105 4] 333
2017-18 111 67 46 157 113 0 192
2018-19 79 48 57 136 105 227 43
Total 437 264 141 578 405 227 712
Per yr= 109 Per yr=66 Peryr=35 Peryr= 144 Per yr=101 Per yr=57 Per yr 178
Table 7
Analysis of Major windfall site build-out rates 2015-2018
2015/16 2016/17 2017/18 Average/yr Cumulative Completions in year

Total Maj

otsl Major 144 333 192 223 |Application submission year 1 2 3 4 5 Total
permissions
Completions
within 2yrs 6
months of 48 216 12 92 92 1 (246 dwellings) 0 0 92 46 10 148
application
submission
Completions
within 3yrs 6 65 extra 72 extra 1] 46 extra 138 3 (246 dwellings) 9z 46 138
month
Completions ~

L 31extra 0 0 10 extra 148 3 (246 dwellings) 52 92
(within Syrs
Total
Completions 144 288 12 148 extra Total 92 138 148 378

within 5 years




